SAS Superstructure Run date 21-Nov-14
Location: 04-SF-80-13.2/13.9 Time 1111 AM
Client Name: CalTrans
aftrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 205 Const Calendar Day: 422 Date: 04-Nov-2010 Thursday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Wilcox, Jason Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours: 06:30am  05:00 pm Break: 00:30 Over Time: 02:00
Federal ID:
Location:
Reviewer:  Jefferson, Paul Approved Date: 22-Jan-14 Status: Approved
Weather
Temperature 7 AM 40 -50 12 PM 50 -60 4PM 50 - 60
Precipitation Condition Clear

Working Day If no, explain:

Diary: Dispute
General Comments
OFFICE WORK: u

+0800 hrs Safety Meeting
+1330 hrs Meeting with Tai-Lin Liu, Thuc Tran, and Karen Wang for Punchlist

FIELD WORK:
See Thanh Le’s diary for details on both the E-Line and W-Line; David Bradd out sick

*Went to observe the status of Lift 9E. It was about 2 feet to the East of Lift 8E and the crew was
preparing to slide them together. By the end of the day they were able to install the Seismic minimum in U-
ribs 1, 3, 37, and 39 as well as Side Panel stiffeners 18, 17, and 16. They did continue to install pins and
bolts in other U-ribs and Side Panel stiffeners, as well as Bottom Plate stiffeners and Longintudinal
Diaphragms.

*Welding at the Lifting Lug holes and the Access Holes in the Top Deck on the E -Line continues

Accrued 2 hours of overtime documenting and covering the Contractor’s hours.
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